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UBJECT: Inspection Report No. 3 -~ Spread Spectrum Transceiver with
- | | | —  25X1A5af

! A (8

6. Contrac'bor 8_Performence: : : ;

——
a. On schedule and expected to remain so: Yes ' f
b Within obligated funds and expected to remain so: Yes _ :
— ‘ c. Satisfactory technlcal progress: Yes

T+ ProJect Status: : 25X1A5a1 {

{ s .
I spent the day with Mr. m going over [ informa1 25X1A5a1
proposal for follow on work tha p Washw 25X1A5a1

ington representative, and Mr. ihisesssbgmmy the company's president, 25X1A5a1

- submitted to ua' 30 Octobor. Mr lcncvered most of the questlons 25X1AS531
a wa hed sbout the proposal to my sabisfactlon. . i
= 25X1A53a1 Mr. _smd I discussed specification parsmeters to set down 1

8 basis for formulating the final specifications. At such time
25X1A5a1 88 we are in agreement with Bl on o final set of specifications

I
!
¢

- 55%1A5a1 -cs.n submit e formal proposal.
25X1A5a1 ~ EE hes met all the requirements of this contract. It 1s requested !
— thet the contract be settled. ‘ : ?
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